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OGTOBER 2012 Highhights

4 Joint technical team continued design efforts on :

— Reaches 1-5, Rush/Lowe Rush Inlets, Wild Rice River and Drayton Dam (USACE)
— County Road 31 and 20 Bridges, and Reach 3 bridges (HMG)

4 Authority technical team conducted technical reviews of:

— USACE 35% submittals on the Wild Rice Dam fish passage mitigation project, 50%
design for Reach 3 BNSF bridges, and the Channel Constructability VE

b Alignment analysis/ refinement for both the Southern and
Western alignments complete (decisions to be made/
announced today)



OGTOBER 2012 Highhights

b Preliminary development of Oxbow area levee option

— Special Authority Board meeting on October 23 to request USACE to further
analyze the ring-levee plan

— Formation of the Corps led project delivery team (PDT)
— Initial supporting analysis started by HMG
b Approved selection of the property management firm for the
project, acquired 21 vacant lots in West Fargo, and delivered
purchase agreements for 3 hardship properties

4 Endorsed local drainage and local transportation plans
through the Agricultural Policy Subcommittee



OGTOBER 2012 Highhights

4 Joint team continued to work on the MN EIS and the program

permitting plan:

— Submitted a completed EAW form for review by MnDNR toward development of
the Scoping Decision Document

— Completed version 1 of the project Permitting Plan

4 Toured the Winnipeg Floodway on October 11-12 with USACE
and Authority members

b Board approved $500k to initiate RRBC retention study, PMC
and technical staff working with RRBC to provide tech support
and review



OGTOBER 2012 Highhights

b Leadership team traveled to Washington D.C. October 23-25

to stress need for the project with ND and MN Congressional
staff and USACE

b Completed the closeout of FY12 activities and transitioned to
the FY13 work plan.

4 Public outreach activities included

— Monthly “Diversion Dialogue” e-newsletter, with focus on new design features and
economic benefits

— Appeared at Basin Commission meeting on October 29
— Continued planning for a Nov 14 Horace community meeting

— Updates to the project website, www.fmdiversion.com , including comment
section



http://www.fmdiversion.com/

